
SCHEDULE OF TASKS 
Palmdale Water Reclamation Plant (WDID 6B190107069) 

Los Angeles County Sanitation District 20 and 
Los Angeles World Airports 

 
PERFORMANCE TASK DUE DATE 

 
Required by Cease and Desist Order R6V-2004-039 
(District only) 

 

Interim Plant Improvements 
 I.A. – Limit total effluent nitrogen to 28 mg/L 

 
November 1, 2004 – October 31, 
2005 (annually thereafter) 

Limit Nitrogen 
I.B. – In 2004, limit land spreading nitrogen to 188 tons 
 
I.C. – In 2005, limit land spreading nitrogen to 99 tons 
 
I.D. – In 2006, limit land spreading nitrogen to 80 tons 
 
I.E. – In 2007, limit excess land spreading nitrogen to 80 tons 
 
I.F. – In 2008, limit land spreading nitrogen to 78 tons 
 
I.G. – Cease discharges of nitrogen to groundwater that create a condition of 
pollution  
 
 

 
December 31, 2004 
 
December 31, 2005  
 
December 31, 2006 
 
December 31, 2007 
 
December 31, 2008 
 
October 15, 2008 
 
 

Complete New Facilities 
II. – Complete facilities to remain in compliance 

 
November 15, 2009 

Reporting 
IV.A. - Submit quarterly status reports 
 
 
 
 
 
IV.B. – Submit Feasibility Study Report evaluating measures to eliminate land 
spreading by October 15, 2007 

 
January 15 (Submitted) 
April 15 (Submitted) 
July 15 
October 15 
(Ongoing) 
 
April 1, 2005 
(Submitted) 

Required by Cleanup and Abatement Order R6V 2003-056 
(District and Airport) 

 

Plume Containment  
1.2.2 - Submit a final plan (including extraction well locations and pumping 
rates) and time schedule for containing the plume 
 
1.2.3 – Achieve plume containment 
 

 
September 15, 2004 
(Submitted)  
 
September 30, 2005 

Plume Remediation 
1.3.1 - Submit a plan describing the proposed plume remediation describing how 
ground water will be restored to background or propose alternative cleanup 
levels pursuant to SWRCB Resolution 92-49 
 
1.3.2 – Implement the proposed plan for ground water extraction and agricultural 
irrigation (or an equally acceptable alternative) 

 
September 15, 2004 
(Submitted) 
 
 
September 15, 2005 

Reporting 
3.2 – Submit quarterly status reports until remediation is complete including 
actions completed in the last three months and expected in the next three months 
report 

 
January 15 (Submitted) 
April 15 (Submitted) 
July 15
October 15 
(Ongoing) 



Time Schedule – Palmdale WRP 
PERFORMANCE TASK DUE DATE 

 
Required by: Waste Discharge Requirements 6-00-57 
Board Order 6-00-57-A01 
Board Order 6-00-57-A02 
(District and Airport) 
 

 

Provision II.B.1. – Submit Corrective Action Plan (CAP) January 31, 2001 
(Submitted) 

Provision II.B.2. – Submit Effluent Disposal Plan (EDP) January 31, 2001 
(Submitted) 

Provision II.B.3. – Submit Farm Management Plan (FMP) January 31, 2001 
(Submitted) 

Provision II.B.4 – Implement CAP, EDP, FMP June 14, 2003 
(Completed) 

Provision II.B.5 – Submit reports on the status of implementing the CAP, EDP, 
and FMP until completed 

January 31 
July 31 
(Completed) 

Provision II.F – Submit work plan and time schedule for destroying abandoned 
wells in Section 15 

May 30, 2004 
(Submitted) 

Provision II.D – Submit a report describing leased area and alternative disposal 
plan  

April 29, 2005 
(Submitted) 

Required by: Monitoring and Reporting Program 00-57-A01 
 Monitoring and Reporting Program 00-57-A02 
 Monitoring and Reporting Program 00-57-A03 
(District and Airport) 

 

Final Report 
I.E.4. – Report Completion of removing old vadose zone monitoring system 

January 1, 2006 

Annual Report 
I.G.1. – Submit an Annual Cropping Plan 

November 15
(Ongoing) 

Quarterly Report 
I.G.2. – Effluent Management Site Monitoring Report 

 
January 15 (Submitted) 
April 15 (Submitted) 
July 15 
October 15 
(Ongoing) 

Monthly Report 
G.3. – Recycled Water Treatment and Use Report 

 
Monthly 
(Ongoing) 

Monthly Report 
II.B.1 – Begin submitting Monthly reports for 
- Facility Influent Monitoring 
- Facility Effluent Monitoring 
- Operation and Maintenance 
- Biosolids Disposal 

 
Monthly – 30 days following
(Ongoing) 

Quarterly Report 
II.B.2 – Begin submitting Quarterly reports for 
- Ground water Monitoring 
- Vadose Zone Monitoring 
- Effluent Management Site Monitoring 
- Effluent Management Site Operations 
-  Chemical Use Monitoring 

 
February 1 (Submitted) 
May 1 (Submitted) 
August 1 
November 1
(Ongoing) 

Annual Report 
II.B.3. – Begin submitting Annual reports for 
- Operations & Compliance Summary 
- Certified Operator status 
- Health and Safety Compliance 
- Chemical Use Monitoring 
-  Federal Biosolids Report 

 
March 1
(Ongoing) 

Required by recent letters from the Executive Officer 
(District and/or Airport) 

 



Time Schedule – Palmdale WRP 
PERFORMANCE TASK DUE DATE 

 
– Submit Addendum to Vadose Zone Monitoring Plan (Requested on 6-24-04) July 23, 2004 

(Submitted) 
– Grant Extension Request for submitting Abatement Report Addendum 
(Request on 7-20-04) 

August 2, 2004 
(Submitted) 

– Provide an updated Sampling and Analysis Plan for use of Low Flow Purging 
(Requested on 8-6-04) 

September 15, 2004 
(Submitted) 

– Provide a Work Plan to evaluate effects on unlined oxidation pond leakage on 
ground water (Requested on 8-16-04) 

September 24, 2004 
(Submitted) 

– Submit Wind Speed Study Results (Requested on 5-21-04) October 1, 2004 
(Submitted) 

– Provide a Response to comments in the 3rd Quarter 2004 CAO Status Report 
(Requested on 9-22-04) 

October 15, 2004 
(Submitted) 

– Submit Tree Farm Vadose Zone Monitoring Plan (Requested on 10-26-04) December 6, 2004 
(Submitted) 

– Submit Delineation Report Addendum (Requested on 11-10-04) December 31, 2004 
(Submitted) 

– Submit Work Plan to Investigate or Abandoned Wells (Airport only) 
(Requested on 12-6-04) 

January 7, 2005 
(Submitted) 

– Submit Work Plan and schedule for unlined ponds (Requested on 12-2-04)  January 7, 2005 
(Submitted) 

- Submit time schedule to complete an Addendum to the Containment and 
Remediation Plan (Requested on December 28, 2004) 

January 12, 2005 
(Submitted) 

- Submit an Addendum to the Containment and Remediation Plan (Committed to 
by District staff on 1-21-05) 

March 1, 2005 
(Submitted) 

- Submit a detailed proposal to delineate the nitrate plume on Air Force Plant 42. April 30, 2005 
(Submitted) 
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